
تارٌخ اعتماد 

انمشارٌع
تارٌخ دخىل انمشارٌع فً انخذمت(و.و)انقذرة انمشارٌع

6302013(2-انمرحهت )تىضعت محطت تىنٍذ رابغ انبخارٌت وربطها بانشبكت 

9902013(انجسء انبخاري)تىضعت محطت انتىنٍذ انعاشرة بانرٌاض 

1.22014(1-انمرحهت )إوشاء محطت تىنٍذ انشقٍق انبخارٌت وربطها بانشبكت 

1202012تىضعت محطت تىنٍذ تبىك

302012تىضعت محطت تىنٍذ انىجه

252012تىضعت محطت تىنٍذ طبرجم

5002014(1-انمرحهت )–محطت تىنٍذ ضباء 

2012ربط محطت انتىنٍذ انحادٌت عشر بانرٌاضربط محطاث انتىنٍذ

2013ف. ك380وجران جهذ –ربط جٍسان 

2012ف. ك380خط انربط انخامص بٍه انشرقٍت وانىضطى جهذ 

2013ف. ك380-110مشارٌع محطاث وخطىط عهً انجهذ انجهذ انفائق وانعانً

2011مشارٌع انتىزٌع

6302015(1-انمرحهت )إوشاء محطت تىنٍذ جىىب جذة وربطها بانشبكت 

4002015(2-انمرحهت )إوشاء محطت تىنٍذ انشقٍق انبخارٌت وربطها بانشبكت 

252013تىضعت محطت تىنٍذ انقرٌاث

302013تىضعت محطت تىنٍذ انىجه

6302015(1-انمرحهت )–راش انسور /محطت تىنٍذ انجبٍم

2013ربط محطت تىنٍذ مرافق بٍىبعربط محطاث انتىنٍذ

2014ف. ك380ربط مىطقت انقٍصىمت عهى انجهذ 

2014ف. ك380ربط بٍشت ووادي انذواضر عهى انجهذ 

2014ف. ك380-110مشارٌع محطاث وخطىط عهى انجهذ انجهذ انفائق وانعانً

2012مشارٌع انتىزٌع

4002016(3-انمرحهت )إوشاء محطت تىنٍذ انشقٍق انبخارٌت وربطها بانشبكت 

6302016(2- انمرحهت )إوشاء محطت تىنٍذ جىىب جذة 

302014تىضعت محطت تىنٍذ رفحا

1.262015(2-انمرحهت )راش انسور /محطت تىنٍذ انجبٍم 

5002016(2-انمرحهت )– محطت تىنٍذ ضباء 

IPP2014ربط محطت انقرٌت ربط محطاث انتىنٍذ

2017(HVDC)انغربٍت – خط ربط انىضطى 

2015ف. ك380حائم جهذ – خط ربط انمذٌىت 

2016شبكت مىطقت انشمانً انغربً

2015ف. ك380-110مشارٌع محطاث وخطىط عهى انجهذ انجهذ انفائق و انعانً

2013مشارٌع انتىزٌع

1.262018(1-انمرحهت)إوشاء محطت جىىب انعقٍر وربطها بانشبكت 

6302018(2-انمرحت )إوشاء محطت تىنٍذ جىىب جذة وربطها بانشبكت 

252015تىضعت محطت تىنٍذ طبرجم

152015تىضعت محطت تىنٍذ شرورة

6302017(3-انمرحهت )- راش انسور /محطت تىنٍذ انجبٍم 

2016(1-انمرحهت )  IPP–راش انسور /ربط محطت انجبٍمربط محطاث انتىنٍذ

2016ف. ك380طرجم جهذ – خط ربط تبىك 

2015انجىىبٍت- تعسٌس ربط انغربٍت 

2016ف. ك380-110مشارٌع محطاث وخطىط عهى انجهذ انجهذ انفائق وانعانً

2014مشارٌع انتىزٌع

6302019(4-انمرحهت)إوشاء محطت تىنٍذ جىىب جذة وربطها بانشبكت 

1.262019(2-انمرحهت )إوشاء محطت جىىب انعقٍر وربطها بانشبكت 

4002018(4-انمرحهت )- محطت تىنٍذ انشقٍق 

2016(2-انمرحهت ) IPP– راش انسور /ربط محطت انجبٍمربط محطاث انتىنٍذ

2017ف. ك380انعلا جهذ /انىجه– خط ربط أمهج ربط اضتراتٍجً

2017ف. ك380-110مشارٌع محطاث وخطىط عهى انجهذ انجهذ انفائق وانعانً

2015مشارٌع انتىزٌع

252016تىضعت محطت تىنٍذ انقرٌاث

12602017(3-انمرحهت )إوشاء محطت جىىب انعقٍر وربطها بانشبكت 

4002019(5-انمرحهت )– محطت تىنٍذ انشقٍق 

2016(1-انمرحهت )  IPPربط محطت انشقٍق ربط محطاث انتىنٍذ

2018خط انربط انثاوً بٍه انغربٍت وانجىىبٍت

2018ف. ك380طبرجم جهذ – خط ربط انجىف 

2018ف. ك380-110مشارٌع محطاث وخطىط عهى انجهذ انجهذ انفائق وانعانً

2016مشارٌع انتىزٌع

12602012(5-انمرحهت )إوشاء محطت تىنٍذ جىىب جذة وربطها بانشبكت 

302018تىضعت محطت تىنٍذ شرورة

18902020(4-انمرحهت )- راش انسور / محطت تىنٍذ انجبٍم

ربط محطاث انتىنٍذ
2018حائم- تعسٌس ربط انمذٌىت ربط اضتراتٍجً

2019ف. ك380-110مشارٌع محطاث وخطىط عهى انجهذ انجهذ انفائق وانعانً

2017مشارٌع انتىزٌع

12602022(4-انمرحهت )إوشاء محطت جىىب انعقٍر وربطها بانشبكت 

8002021(6-انمرحهت )– محطت تىنٍذ انشقٍق 

ربط محطاث انتىنٍذ

2020ف. ك380انقرٌاث جهذ – ربط طبرجم ربط اضتراتٍجً

2020ف. ك380-110مشارٌع محطاث وخطىط عهى انجهذ انجهذ انفائق وانعانً

2018مشارٌع انتىزٌع

12602023(6-انمرحهت )إوشاء محطت تىنٍذ جىىب جذة وربطها بانشبكت 

ربط انمحطاث انتىنٍذ

ربط اضتراتٍجً
2021ف. ك380-110مشارٌع محطاث وخطىط عهى انجهذ انجهذ انفائق وانعانً

2019مشارٌع انتىزٌع
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Date of Project 

Approval
Project Capacity (MW) Date of Operation

Expansion of the Rabigh steam power plant and linking to the grid (phase 2) 630 2013

Expansion of the tenth power station in Riyadh (steam part) 990 2013

Establishment of the Shuqaiq steam power plant and linking to the grid (phase 1) 1.2 2014

Expansion of the Tabuk power station 120 2012

Expansion of the Wajh power plant 30 2012

Expansion of the Tabarjal power plant 25 2012

Duba Generation station (Phase 1) 500 2014

Linked to power plants Connection of the 11
th

 Power station in Riyadh 2012

Connection of the Jizan – Najran voltage link (380 KV) 2013

5
th

 voltage link connecting the Eastern and Central regions (380 KV) 2012

High Voltage Power station and voltage link projects (110 – 380 KV) 2013

Distribution projects 2011

Establishment of a power station south of Jeddah and linking to the grid (phase 1) 630 2015

Establishment of Shuqaiq steam power plant and linking to the grid (phase 2) 400 2015

Expansion of Gurayat power plant 25 2013

Expansion of Wajh power plant 30 2013

Jubail power plant / Ras Al-Zour  (phase 1) 630 2015

Linked to power plants Linking power plant facilities in Yanbu 2013

Connecting the Qaisumah region on the 380 KV voltage link 2014

Connecting Bisha and Wadi AlDuwaiser on the 380 voltage link 2014

High Voltage Power station and voltage link projects (110 – 380 KV) 2014

Distribution projects 2012

Establishment of Shuqaiq steam power plant and linking to the grid (Phase 3) 400 2016

Establishment of a power station south of Jeddah (phase 2) 630 2016

Expansion of Rafha power plant 30 2014

Jubail power plant / Ras al-Zour (phase 2) 1260 2015

Duba Power Generation station (phase 2) 500 2016

Linked to power plants Linking the Qaryah station IPP 2014

Linking the Central and Western regions (HVDC) 2017

Connection between Madinah and Hail on the 380 KV voltage link 2015

North-West Grid 2016

High Voltage Power station and voltage link projects (110 – 380 KV) 2015

Distribution projects 2013

Establishment of power station in South Aqeer and linking to the grid (phase 1) 1260 2018

Establishment of a power station south of Jeddah and linking to the grid (phase 2) 630 2018

Expansion of Tabarjal power plant 25 2015

Expansion of Sharorah power generation station 15 2015

Jubail power plant / Ras Al-Zour (phase 3) 630 2017

Linked to power plants Connection to Al Jubail Station / Ras Al-Zour-IPP (phase 1) 2016

Connecting Tabuk and Tabargal on the 380 KV voltage link 2016

Strengthen the link between the Western and Southern regions 2015

High Voltage Power station and voltage link projects (110 – 380 KV) 2016

Distribution projects 2014

Establishment of a power station south of Jeddah and linking to the grid (phase 4) 630 2019

Establishment of a power station South of Aqeer and linking to the grid (phase 2) 1260 2019

Shuqaiq power generation station (phase 4) 400 2018

Linked to power plants Connection of Al Jubail Power Station / Ras Al-Zour - IPP (Phase 2) 2016

Strategic Link Connecting Amlaj - Wajh/Al Ela on the 380 KV voltage link 2017

High Voltage Power station and voltage link projects (110 – 380 KV) 2017

Distribution projects 2015

Expansion of Gurayat power plant 25 2016

Establishment of power station South of Aqeer and linking to the grid (Phase 3) 1260 2017

Shuqaiq power generation station (Phase 5) 400 2019

Linked to power plants Connecting to Shuqaiq power station IPP (Phase 1) 2016

Second connection between the Western and Southern regions 2018

Connecting Al-Jouf and Tabarjal on the 380 KV voltage link 2018

High Voltage Power station and voltage link projects (110 – 380 KV) 2018

Distribution projects 2016

Establishment of a power station south of Jeddah and linked to the grid (phase 5) 1260 2021

Expansion of Sharorah power generation station 80 2018

Jubail power plant / Ras Al-Zour  (Phase 4) 1890 2020

Linked to power plants

Strategic Link Strengthen the link with Madinah and Hail 2018

High Voltage Power station and voltage link projects (110 – 380 KV) 2019

Distribution projects 2017

Establishment of a power station South of Aqeer and linking to the grid (phase 4) 1260 2022

Shuqaiq power generation station (phase 6) 800 2021

Linked to power plants

Strategic Link Connecting Tabarjal and Qurayyat on the 380 KV voltage link 2020

High Voltage Power station and voltage link projects (110 – 380 KV) 2020

Distribution projects 2018

Establishment of a power station south of Jeddah and linking to the grid (phase 6) 1260 2023

Linked to power plants

Strategic Link
High Voltage Power station and voltage link projects (110 – 380 KV) 2021

Distribution projects 2019
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Distribution

Distribution
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